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Statewide Trunked LMR System(s) 

State Appropriations: Projects Status 
 

 

2007 Legislative Session House Bill 4 Appropriation #1 Projects 

 

Butte – Silver Bow Dispatch Console:  

• Project Completion Date: August 2014 

• % of Project Activities Completed: 95%; September 2014 Project Closeout 

• Total Funding Obligated: $387,000 

• % of Funding Expended: 90%; September 2014 Final Payment 

 

DOJ/MHP: MW Pompey’s Pillar – Hysham 

• Project Completion Date: May 2015 

• % of Project Activities Completed: 5% 

• Backbone Working Group: Project Vetting Initiated; September 2014 

• Total Funding Obligated: $176,000 

• % of Funding Expended: 0% 
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2007 Legislative Session House Bill 4 Appropriation #2 Projects 

 

Lewis & Clark County Over-The-Air-Rekeying (OTAR) 

• Project Completion Date: May 2015 

• % of Project Activities Completed: 10% 

• Funding Agreement Execution; September 2014 

• Total Funding Obligated: $137,000 

• % of Funding Expended: 0% 
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2013 Legislative Session House Bill 10 Appropriation: Maintenance Projects 

 

Lewis & Clark County: Trunked LMR Systems Software Update 

• Project Completion Date: September 2014 

• % of Project Activities Completed: 95% 

• Project Closeout; September 2014 

• Total Funding Obligated: $1,615,000 

• % of Funding Expended: 25% 

• Final Payments: September 2014 
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2013 Legislative Session House Bill 10 Appropriation: Maintenance Projects 

 

DOJ/MHP: Aviat Networks MW Network Maintenance Services 

• Project Completion Date: December 2014 

• % of Project Activities Completed: 75% 

• DOJ/MHP & Aviat Networks Execution of Contract; September 2014 

• Total Funding Obligated: $243,000 

• % of Funding Expended: 0% 

• DOA/SITSD & DOJ/MHP Transfer of Budget Authority Agreement Executed; 

August 2014 



INFORMATION TECHNOLOGY SERVICES DIVISION 

Public Safety Communications Systems 

STATEWIDE INTEROPERABILITY GOVERNANCE BOARD (SIGB)  

Statewide Trunked LMR System(s) 

State Appropriations: Projects Status 
 

 

2013 Legislative Session House Bill 10 Appropriation: Maintenance Projects 

 

Trunked LMR Systems Equipment (Zone Controllers, Dispatch Consoles, Base 

Stations/Repeaters) Owners: Motorola Solutions Extended Warranty Services 

• Project Completion Date: May 2015 

• % of Project Activities Completed: 25% 

• DOJ/MHP & Aviat Networks Execution of Contract; September 2014 

• Total Funding Obligated: $542,000 

• % of Funding Expended: 0% 
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2013 Legislative Session House Bill 10 Appropriation: Maintenance Projects 

 

Backbone Owners & Users: Telecommunication Circuit Leases 

• Project Completion Date: May 2015 

• % of Project Activities Completed: 5% 

• Backbone Working Group Initiated; September 2014 

• Total Funding Obligated: $419,000 

• % of Funding Expended: 0% 
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ENERGY & TELECOMMUNICATIONS LEGISLATIVE INTERIM COMMITTEE 

Stranded 9-1-1 Funds  

Meeting: September 8, 2014 

 

Agenda: “Stranded 9-1-1 Funds”  

Background: 9-1-1 Wireless Provider Cost Recovery Account Balance: $10 million  

Actions: Proposed Draft Legislation and Public Comment 
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SCIP GOALS & INITIAITIVES: WORKING GROUPS 

LMR Backbone Working Group Membership 

 

SIGB Members/Alternates: 

• Colonel Tom Butler, DOJ/MHP 

• Bonnie Lorang, General Manager, MITS 

• Dorothy Gremaux, City of Lewistown, MLCT  

• Chief, Bob Drake, Tri-Lake Fire Department, MVFA 

 

SMEs:                

• Charlie Gilmore, L&C County 

• Roger Smith, L&C County 

• Dale Osborne, MDOJ/MHP 

• Jack Spillman, Flathead County 

• Gary Evans, VisionNet 

• Tory Richtmyer, Mid-States Consulting 

• MITS 
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SIGB WORKING GROUPS ACTIVITIES 

Current SIGB Working Groups 

 

• Trunked LMR Systems Operations & Maintenance 

 

• Training & Exercises 

 

• Trunked LMR Systems Backbone 
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